Project Name: EMI - Mi.gov Citizen Portal

Project Manager: TBD

Key Milestone

document

Receive RFP proposals
Review RFP proposals
Award contract

months

Complete review and updates to RFP

Baseline Revised

9/5/2013 9/23/2013
12/5/2013 12/23/2013
1/6/2014  2/3/2014

Complete contract negotiations 4/7/2014 5/5/2014

RFP process complete: New Mi.gov 4/8/2014 5/6/2014
portal to be implemented within 3

Project Status

Status

5/31/2013 5/31/2013 5/31/2013 GREEN

GREEN
GREEN
GREEN
GREEN
GREEN

Activity Status

The e-Ml team is completing high level design analysis to develop a Citizen Portal
using “Open Source Software” and use the current Mi.gov hosting infrastructure.

Budget Pending

Major Project Accomplishments:

» Complete review and update of RFP document.

Next Steps:
* Release RFP

7/12/2013
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